
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2007 Days

07/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 27.20

546 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,866,851.33

$8,397,907.21

$8,365,824.10

5.65%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,487,388.18 $8,018,444.06 $7,986,360.95 5.90% $16,524.54

351135-      $379,463.15 $379,463.15 $379,463.15 0.00% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $400,821.81 $387,602.17 $13,219.64

Non-Participating $100,205.42 $96,900.52 $3,304.90

Total Earnings $501,027.23 $484,502.69 $16,524.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $501,027.23 $484,502.69 $16,524.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $501,027.23 $484,502.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,524.54

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $0.00 $0.00 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $0.00 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 500-3101     CLASS A CONCRETE CY  224.000 99.517

 575.150 21.255

 

 

120.772 $12,224.81 $69,462.02

0120 511-1000     BAR REINF STEEL LB  15,974.000 10,354.250

 0.990 1,841.740

 

 

12,195.990 $1,823.32 $12,074.03

Category Amount: $14,048.13 $81,536.05

Category Number: 0050 EROSION CONTROL

0440 167-1500     WATER QUALITY INSPECTIONS MO  49.000 4.000

 327.650 1.000

 

 

5.000 $327.65 $1,638.25

Category Amount: $327.65 $1,638.25

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .298

 238751.240 .009

STP00-3213-00(003)

                                                            

.307 $2,148.76 $73,296.63

Category Amount: $2,148.76 $73,296.63

Project Total Amount: $16,524.54 $501,027.23


